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Sept. 2, 2003

Access starts September 8 for 10-12 weeks
Starts with power outage 7 AM Monday
2nd & 3rd power outages all day September 29
DAQ tests delayed till 8th week of shutdown due to hardware 
delivery

We should get as much done in first 8 weeks as possible
iFIX shutdown plans

7 computers purchased for replacement of user computers
PISABOX
CLC1
TOF
CDF56831
VNODE1

6 computers on order for replacement of cryo area computers 
(CDFS1-6); arrival date uncertain
Bologna replacement computer just arrived for CDFEPHV
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Replacement requirements
Windows 2000 system
iFIX installed
Visual Studio installed if installed on current 
computer
Other required programs, drivers, etc. let us know!
Disk structure:

C: system disk 15 GB
D: image copy of C: 15 GB

Need to put together loose schedule so people 
know when they need to test their new systems


